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Oﬂice Memorandums - UNITED STATES GOVERNMENT

TO :  Acting Chief, Industrial Divislan, ORR DATE: 1 October 1959

FROM : Chief, Electronic Equipment Branch, ORR ._"‘g‘
p a‘):’” i

SUBJECT: Monthly Activity Report, September 1959 ' ; \ ‘\/ i_’; }
4‘ A -

1. Status of Branch Projects

- a) Project 36.2376, "The Impact of Guided Missile Requirements
25X1A9a on the Electronics Industry of the USSR"

oot [ .,
¢ ;,!:.,e‘.;, !

No change has occurred in this project. Wcomtinues
to devote the major portion of his time on it. [N 25X1A%a
25X1A5a1 visited the during September to A
confer with the project analysts on the B-200 SAM research b
contract.

b) Project 36.2377, "Production and Utilization of Semiconductors
in the USSR"

Due D/I: 15 February 1959 €A //,e . £

Due St/PR: 15 April 1959 (overdue)

Trensmitted to D/I: 6 July 1

Analyst: 25X1A%a

This project is completed and is now being put onto mats for
final processing and release. -
. ¢) Project 36.23786)‘ "The Electronics Industries of the European
Satellites" (Phase 2, Hungary) oA
/50
Due D/I: 15 September 1959 (Revised)\ -+ /7 -

, y
25X 1A% {)Az:lizﬁla. 1 October 1959 (Revised) - ‘//M vy

Progress on this report during September has been accomplished,
largely through the coordination (almost complete) of the Signal
Corps contribution to Section 64 on electronic equipment.

This consists of general agreement on the maJjor quantitative
estimates of value and unit output. The project 1tself, still
has not yet reached a first draft stage.
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-~d) Project 36.2754, "The Electronics Industry of Poland"

" Due Date: St/PR, 15 November 1950
| Anslyst: 25X1A9a

This project is now in first draft stage. Branch
review should be completed by 15 October 1959.

e) Project 36.2753, “"The Production of Electronic Computers

in the USSR"

Due Date: St/PR, 15 December 1959

analyst: 25X1A9a

The first draft of this project is almost completed.
It appears that the initial plens to have a draft for Division
review by 15 October will not be met. It may still be possible,
however, To have this draft for D/I by 15 November. Thus, the
15 December deadline to St/PR, while it appears s bit more
difficult, is still within reason.

v~ T) Project 36.2752, "ORR Military Electronics Estimates"”

Due Date:
smarye:: R 25X1%a

During September, _was able to devote almost 25X1A9a
full attention to this project. As a result of progress to

date, serious questions have arisen concerning the most appro-
priate final form for the report. Although it was originally
conceived as & project appropriate for the RA type of publication,
the type of study which is developing will probably be of

primary value to a more restricted audience than originally
intended; an audience which could be reached easily through a (
less formal medium. This will be discussed with Acting Chief, J/
D/I, within the next two weeks. :

~~ g) Project 36.2755, "Exploratory Project: BSoviet Electronic
Plants" 1O -

Due Date: 30 June 1
Anglyst: was initlally assigned to 25X1A9a

this project, but it is understood that other analysts
will participate, as appropriate. _r is 25X1A9a
now engaged in this work.

Nothing new to report.

-2 -
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2. Status of Support Projects

a) 8-497 (Support to OSI)
Analyst: k 25X1A9%a

08I requested ORR support in the form of our estimates v
of production of various types of Redar sets in use in the
Bloc. This project has been completed and will be forwarded
through regular chennels.

L~ b) Project 48.2667, Support COCOM: 1959 List Review

The major part of this support has been completed. 3
Additional work during October will conslst of the review :
of proposals of the UK, French, and West German Governments
for redefinitions or other changes in the items currently
covered by COCOM controls.

¢) A new support project wes established during September.

This project is to allow S/COM and I/EE to support the

EIC Subcommittee on Electronics and Telecommunications in
25X1X7 the [ Conference on Soviet Electronics.

3. Changes in Estimates

None.

. Relations with other Components

25X1A9%a
o) I - V< Do nominated 8 Y
ORR participants in an Elint Training course to be given by

OTR during October.

b) Several meetings were held with representatives of the
US Army Signal Intelligence Agency concerning the coordina-
tion of their contributions to the Hungarian and Rumanian
NIS, Section 6k4.

T

e) visited the SOVMAT Staff to discuss I/EE  2°X1A9a
requirements for the procurement and analysis of Soviet
electronics equipment.
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a) I/EE provided guilde requirements for use in connection b
with the Khrushchev visit to the IBM computer plent in
San Jose, California.

108D nas participated with I/SH in the exploitation
This _ 25X1C5b

source reportedly has information on the cost to the Military
of several items of electronic equipment. This will assist
in refining the ruble/dollar ratio for Soviet military
equipment.

25X1A9a
£) [N :s been invited to attend the regular
meetings of the SIC Electronics Subcommittee, and was asked
to participate in an SIC evaluation of Soviet Bloc infra-red L
capabilities. Participation by I/EE will consist of support
on any statements of production capabllity in infra-red
cells, opties, or finished equipment.

1X7

g) I/EE correspon%ég(%zbhree ocggs):i(.g%gwith officials.
This included correspondence with commenting on an
excellent report prepared by them on has German electronies; »*
correspondence with in reply to their comments on an 25X1X7
I/EE CSM and en sdditional memorandum to providing
them with information received by CIA of the avallebility
of Soviet open source material.

25X1A%9a
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